
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:28 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 297 Date: 02-Mar-2012 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 906

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

During the time I was on tour in the field the contractor worked on Strands 71 and 72.

Bid Item: 067 C-PWS-071.06704-0120F4 Install & Adjust PWS 71-75

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Note: see Laraine Woo's diary for labor.

Jimmy Benninghove crew:
Mike Portillo
Mike Draper
Tony Miranda
Ryan Evanchik

Matt Holt crew:
Jonathan Biskner
Andy Zhen
Eduardo Jiminez
Dario Loza
Carlos Alvarado
Lonny Candelaria
Pablo Ramirez

Jerry Kubala crew:
Joe Stone
Rigo Garcia
Ryan Nash
Jonathan Canites

06:45 Ar office. Documentation.
07:30 Lv for the field.
07:50 Fd Strand #72 attached to primary hauling frame at the east anchorage, ready to haul.
07:59 Fd Strand #71 floated all around.

067 C-PWS-071.067
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Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 297 Date: 02-Mar-2012 Friday

08:00 Fd the Benninghove crew forming Strand #71 at the north deviation saddle.
James Benninghove and Tony Miranda are absent today.

08:01 Fd the Holt crew forming Strand #71 at the jacking saddle.
Note: Strand #71 goes into trough #9.

08:05 Fd the Kubala crew forming Strand #71 at the south deviation saddle.
Fd all restraints in place, fully tensioned, at the south deviation saddle.

08:10 Return to office for consultation.
08:50 Return to the field.
09:10 Fd the Benninghove crew installing Strand #71 at the north deviation saddle.
09:17 Fd the Holt crew taking the sag out of Strand #71 between the north deviation saddle and the

south deviation saddle.
09:10 Fd the Kubala crew installing Strand #71 at the south deviation saddle.
09:44 Hauling Strand #72 in progress, the leading end is 1/2 the way down the north side span.
09:46 Installation of Strand #71 is complete all around the west loop.
09:47 Strand #72 arrives at the north transfer arm. Jonathan Biskner, Lonny Candelaria, and Matt

Chamberlain make the swap from the primary hauling system to the secondary hauling system.
09:49 Mike Draper, Edwardo Ramirez, and Mike Portillo remove the PWS clamp from Strand #71 at the

north deviation saddle.
09:50 Install a hex clamp onto Strand #72 at the north transfer arm.
09:51 Install the cover plate onto the end of the transfer arm.
09:54 Disconnect Strand #72 from the primary hauling frame.
10:03 Attach Strand #72 to the secondary hauling trolley.
10:04 Retract the transfer arm.
10:05 Begin hauling with one frankenstein bolt only. The second frankenstein bolt was removed because

it did not clear the deviation saddle.
10:30 Strand #72 socket arrives at south transfer arm.
10:31 Move transfer arm over hex clamp.
10:34 Detach Strand #72 from the secondary hauling system trolley.
10:35 Raise the socket to the level of the primary hauling frame.

Attach Strand #72 to the primary hauling frame.
10:39 Retract transfer arm.
10:42 Remove hex clamp from Strand #72.
10:43 Return the trolley to the north transfer arm.
10:45 Begin hauling Strand #72 up the south side span. Matt Chamberlain babysits the strand on the way

up the south side span.
11:27 Stop hauling Strand #72
11:28 Prepare for floating Strand #72: chain falls in place, retract restraining pipes, etc
11:33 The Kubala crew installs the PWS clamp onto Strand #72 at the south floating arm.
11:34 The Benninghove crew installs the PWS clamp onto Strand #72 at the north floating arm.
12:00 Lunch
12:30 Office conversation about frankenstein bolts with staff.
12:50 Fd north side span fully floated.

Fd north deviation saddle floated, restraints in place, restraints fully tensioned.
12:55 The Benninghove crew begins forming Strand #72 at the north deviation saddle.
12:57 Fd the Holt crew forming Strand #72 at the jacking saddle.
12:59 Fd Strand #72 floated, restraints in place, restraints fully tensioned, the Kubala crew working out

the twist in the strand at the south deviation saddle.
13:00 Fd south side span floated.
13:10 Haul Strand #73 [time approximate]
13:25 Return to office.
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